
Rothbury

Our build partners are continuing to progress works where possible, however, it is unfortunately
taking longer than we first forecasted to complete the network. As previously mentioned, to
complete the Rothbury network, we are dependent on a variety of external factors. Some of
these being; the removal of a defective pole, permit restrictions and wayleave negotiations. 

Thankfully at the end of March, Openreach removed the defective pole ahead of schedule. This
means we can progress the network build in this area.

We would like to take this opportunity to thank the Rothbury community for their ongoing
patience and understanding as we work to provide you with full fibre connectivity. We remain
fully committed to completing the network. Below you will find a table outlining which
dependencies may be holding up your connection. 

Those with contracts will be called to schedule their installation appointment as soon as their
local network is live. When the time comes, we will prioritise the connections of those who have
been waiting a prolonged period. 

If you’re interested in a connection, please get in touch with our Regional Sales Manager, Ian
Finlay on 07761 800 188 to discuss our latest promotion. Alternatively, you can sign-up online
using our new postcode checker: https://fusionfibregroup.co.uk/coverage-postcode-checker/

Updates for Northumberland

https://fusionfibregroup.co.uk/coverage-postcode-checker/


Rothbury remaining works 

Dependency  Streets associated
Forecasted time until your

installation appointment can
be booked

Openreach Defective pole. 

  Hillside 
  Coquet Vale Mews

  Station Road
  Whitton

  Whitton Bank Road
  Whitton Close

  Whitton Terrace
  

 2-3 months
 

Civil engineering work followed by 
network building and testing.

  Church Street
  Front Street

  Market Place
  Rodsley Court
  Rodsley Place

  Thomas Rogerson Mews
  The Pinfold
  High Street

  Hawthorn Terrace
  

  2-3 months
  

A wayleave agreement and some civil
engineering work needs to be finalised
before we can complete this section 

of the network.

  Back Mount Terrace
  Cobble Court

  Jubilee Cresent
  Silverton Terrace Cottages

  South Terrace 
  Riverside

  

 2-3 Months 

Council permit restrictions

  Back Crofts
  Back Mount Terrace

  Cobble Court
  High Street

  Jubilee Cresent 
  Silverton Terrace Cottage

  South Terrace
  West End 

  

  4 Months 
  

Network building and testing

  Addycombe Cottages
  Brewery Lane
  Front Street

  Greenwell Villas
  High Street
  Lee Square

  Providence Lane
  Springfield Terrace

  Townfoot
  Well Strand

  Coquet View
  Garleigh Road

  Tollgate Cresent
  Tollgate Road
  Wagtail Road

  

  2-3 months
  

*If your street falls under multiple categories, it is because properties in your street are affected by one or more of these
dependencies. If you’ve got a signed contract, our installations team will call to book you in as soon as you are live. 



Stocksfield and Mickley 

In March, connections continued across the project. There are now over 30 homes experiencing
the full fibre difference. And we’re glad to report the positive feedback has continued.

You may have spotted our team working on the feeder router to sector 2 and 3 along
Meadowfield Road, which is now 50% blown. From WC 15 April works will continue works on
this feeder route, which will enable us to release other parts of our network into service. All
going to plan, we will start releasing new areas of the network into service in May.

Thank you to those who joined us on 19 March at the Community Centre. Our MD Adrian
Marshman, and North-East sales team lead by Gary Spooner, thoroughly enjoyed meeting
members of the local community. 

Ruralfibre4U representatives; Helen, Liam and Aaron brought their expert knowledge to the table,
helping to explain the technical aspects of the build with those interested. 

It was lovely to also be joined by Councillor Anne Dale and Sylvia from iNorthumberland. We’re
extremely grateful for their support throughout the project. 

Similar events will continue in the coming months as more properties are released onto the
network. As you know, the completion of the network is a top priority for us and we’re working
closely with our build partners to make all 1,700+ properties serviceable across Stocksfield and
Mickley. 

It’s not too late to sign-up for a full fibre connection. If you’re ready for an ultrafast upgrade,
please reach out to sales@fusionfibregroup.co.uk to discuss our latest offer! Alternatively, you
can sign-up online via: https://fusionfibregroup.co.uk/coverage-postcode-checker/ 

DALE VIEW TERRACE
ELM STREET

GLEBE COTTAGE
GLEN AVENUE
GUESSBURN

HALL FARM CLOSE
HALTON CLOSE

KIMBERLEY GARDENS
MAIN ROAD

MEADOWFIELD TERRACE
MERRYSHIELDS TERRACE

MOUNT PLEASANT
MOUNT VIEW TERRACE

ALEXANDRA TERRACE
ASH STREET

AYTON CLOSE
BALIOL ROAD
BEARL VIEW

BEECH STREET
BIRCHES NOOK

BIRCHES NOOK COTTAGES
BIRCHES NOOK ROAD

BIRKDENE
BRANCH END TERRACE

BRANCH TERRACE
BYWELL VIEW

NEVILL ROAD
NEW RIDLEY ROAD (only some)

NORTH VIEW TERRACE
OAK STREET

PAINSHAWFIELD ROAD
RIDLEY MILL

RIDLEY MILL COTTAGES
SOUTH PARADE

STOCKSFIELD STATION
STONYBANK WAY

THE GLEBE
WELTON CLOSE

NOW LIVE

0333 305 7560
SALES@FUSIONFIBREGROUP.CO.UK

10 APRIL 2024

mailto:sales@fusionfibregroup.co.uk
https://fusionfibregroup.co.uk/coverage-postcode-checker/

