

# THE BUILD BULLETIN

## Updates for The North West

### **Network completion**

We're on the home straight! With 1,076 properties currently ready for service, this project is very near completion.

You may have noticed the build teams back on site in Crowton. They've been installing the new fibre network then splicing and testing the associated nodes. Since the last update, more than 200 properties have become ready for service across the three villages (including over 100 Crowton properties).

Our team has begun surveying lead-ins for these properties. This means they've been double checking the line-of-site, or underground ducts, between the network and your house so that your installation is as seamless as possible.

Residents who've pre-emptively signed contracts in this area will be contacted over the coming week to schedule their installation appointment.

With all going to plan, we're well on track for completing the main network by the end of May. So, the remaining premises will be released in the coming few weeks.

### **Home and business installations**

This year we have continued to connect more and more properties to the network each week. This will continue until we've connected all properties with a contract in place.

If you've not yet signed up – it's not too late. When you're ready to futureproof your home with full fibre broadband, please get in touch with our sales team on 0333 305 7560. Alternatively, you can sign up independently online via <https://fusionfibregroup.co.uk/coverage-postcode-checker/>

Stuck in a contract? Not to worry. Chat to our team about Fusion Connect.

Still sitting on the fence? Check out our Trustpilot for a vote of confidence [here](#).

Thank you for your ongoing patience throughout this journey. We can't wait for your community to experience the joys of full fibre connectivity. Our teams will continue to work quickly and quietly to complete the network efficiently, without compromising on quality.

## Remaining works

Dependency	Streets associated	Forecasted time until your installation appointment can be booked in
Network building, splicing and testing.	Ainsworth lane      Kingsleigh close Bag lane                Maddocks hill Breech moss            Marsh lane Breech moss lane      Moss lane Burgess lane            Norley road Chamber brook lane    Onston lane Chapel avenue          Pike lane Chapel lane              Poplar vale Cliff lane                Post office lane Cow lane                 Pytchleys hollow Crabmill lane            Roddy lane Delamere road          School bank Flaxmere                 School lane Foresters close         Swan court Hamblett's hollow      The hurst High street              West view road Highbank road	2-4 weeks

*All other premises are now ready for service! If you've got a signed contract and are yet to be installed or booked-in, we will be in the process of surveying your lead-in. The team will be in contact in the coming weeks. Please stand by as our installation teamwork through the list of appointments.*

**15 MAY 2023**

**SALES@FUSIONFIBREGROUP.CO.UK**

**0333 305 7560**